📄 Project Proposal & Quotation

Omnichannel ERP + POS + E-commerce Platform

Prepared by: Yogesh Ganesh

Date: 23 February 2026

---

1. Introduction

This proposal covers the design, development, deployment, and initial support of an **Omnichannel ERP + POS + E-commerce Platform** for your business.

The system will provide a unified backend to manage:

- Multi-store operations
- POS sales
- E-commerce orders
- Inventory & stock transfers
- Customers & suppliers
- Credit management (AR/AP)
- Reporting & analytics
- Audit logging

The platform will be delivered according to the approved **Software Requirements Specification.**

---

2. Scope of Work

✅ Functional Modules Included

- User Management & Role-Based Access Control
- Product Catalogue
- Inventory Management (multi-store, transfers, stock reservations)

- Point of Sale (POS)
- E-commerce Backend
- Customer Management
- Supplier Management
- Purchase Orders
- Supplier Invoices
- Credit & Accounts (AR/AP)
- Returns & Refunds
- Tax Configuration
- Reporting & Analytics (fixed scope below)
- Audit Logging
- Multi-tenant Architecture

✅ Technical Scope

- REST API backend
- Secure authentication (JWT, role-based permissions)
- Database design & migrations
- Production deployment
- Backups & monitoring setup

---

3. Reporting & Analytics (Fixed Scope – Included)

Only the following reports will be implemented. Any additional reports or dashboards will be considered new scope and quoted separately.

Sales Reports

- Daily Sales Summary (by store)
- Monthly Sales Summary (by store)
- Sales by Product
- Sales by Cashier

- Sales by Channel (POS vs E-commerce)
- Tax Collected Report

Inventory Reports

- Current Stock Levels (by store, by product)
- Low Stock Alerts
- Inventory Valuation Report
- Stock Movement Report

Financial Reports

- Customer Credit Summary (AR)
- Supplier Payables Summary (AP)
- Profit per Product

Operational Reports

- Returns & Refunds Summary
- Purchase Order Status Report
- Supplier Invoice Payment Status
- E-commerce Order Fulfillment Status

---

4. Project Timeline

Total duration assumes timely feedback from client and no scope changes.

Phase	Description	Duration
Phase 1	Requirements finalised, Design provided to developer, Contract signed.	1 Week
Phase 2	Development	2 Weeks
Phase 3	Final Revisions(2)	1 Week
Total Duration		4 Weeks

---

5. Pricing & Payment Terms

This pricing is a one-time, early-adopter rate for this project only and does not represent standard pricing for future projects or extensions.

💼 One-Time Development Cost

LKR 175,000

Includes:

- Full system development
- Production deployment
- Initial configuration
- Documentation
- **1 Year Free Bug-Fix Warranty**

🛠️ Free Bug-Fix Warranty (12 Months)

For 12 months after go-live, the following are included at no extra cost.
Following issues will be fixed within 72 hours after first report:

- Fixing crashes and system errors
- Fixing incorrect calculations
- Fixing broken workflows
- Fixing security or performance issues caused by code

❌ Not included:

- New features
- Feature changes
- UI redesigns
- Additional reports
- New integrations

---

6. Hosting & Server Maintenance

🌐 Hosting (Client-Paid)

Hosting will be provisioned under the client's own **DigitalOcean** account and billed directly to the client's card.

Estimated monthly infrastructure cost (paid by client to DigitalOcean):

LKR 6,000 – 9,000 / month

(depends on server size, backups, and usage)

This covers:

- Cloud server
- Database hosting
- Backups
- SSL & DNS
- Bandwidth & storage

🔧 Server Setup & Maintenance (On-Demand Support)

LKR 5,000 per support incident, billed only when maintenance or recovery work is required.

The incidents covered include:

- Server Crashes
- Performance Degradation
- Data Recovery
- Deployment Migration
- Monitoring & Uptime Checks Setup
- Initial Production Server Setup(every new deployment)

📌 This fee is mandatory for production operation.

---

7. Payment Milestones (Development Fee)

Milestone	Amount
Initial Delivery	LKR 87,500
Final Revisions(2) & Go-Live	LKR 87,500

Monthly server maintenance is billed from the production go-live date.

Upon initial delivery, the client will be given access to a dummy server to access and test the system. The client can request 2 revisions of minor

changes. Minor revisions are limited to small UI text changes and minor logic adjustments that do not affect system architecture, workflows, or database design.

8. Ownership & Intellectual Property

- Full source code ownership is transferred to the client after final payment.
- The developer retains rights to reuse generic libraries, patterns, and internal tooling.
- The client owns all business data.

9. Support Boundaries

✔️ Included

- Bug fixes under the 1-year warranty
- Server monitoring & maintenance
- Downtime recovery
- Backup restoration

❌ Not Included

- New features
- Feature changes
- Custom reports
- UI/UX redesign
- Third-party integrations outside the SRS
- Mobile applications

All out-of-scope requests will be quoted separately.

10. Suspension Clause

If hosting fees to DigitalOcean are unpaid for more than 30 days, service availability is subject to DigitalOcean's suspension policies. The developer is not liable for downtime caused by non-payment of infrastructure costs.

11. Confidentiality

All business data, documents, and processes shared during the project will remain confidential.

12. Client Responsibilities

- Timely feedback & approvals
- Provide accurate requirements
- Provide credentials & access
- Assign a single point of contact
- The client agrees to provide a testimonial and permission to showcase the system in the developer's portfolio after go-live.